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ESTIMATE RUN 09/22/2005

ESTIMATE SUMMARY 15:03:27

CONTID: C12811         ESTIMATE NO: 0006 PROG 2002

PCN: 12811-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

AT DRAW W/O LAST CHANCE PERCENT TIME:

PROJECT NO: BR 0361-064                   

AT DRAW W/O LAST CHANCE

NAME OF ROAD: 036D

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

ARAPAHOE UTILITIES & INFRASTRUCTURE, INC. PAY PERIOD ENDING 09/22/2005 DATE TIME STARTED 04/04/2005

14251 East Fremont Ave. Suite E DATE LET 10/21/2004 DATE WORK BEGAN

 DATE AWARDED 10/21/2004 DATE TIME STOPPED 09/13/2005

 DATE CONTRACT EXECUTED 11/19/2004 DATE ACCEPTED 09/13/2005

Englewood CO 80112     303/690-8888 DATE NOTICE TO PROCEED 04/04/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 739,233.29 PARTICIPATING $ $ 65,107.88

AWARD PROJECT AMT: 712,644.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.91

TIME ALLOW:

ORIG TIME ALLOW:

92 WORK DAYS

WORK DAYS85

100.00%

0.00

65,107.88

65,107.88

65,107.88

$

$

$

$

739,233.29

0.00

739,233.29

0.00

739,233.29

-10,689.67

0.00

728,543.62

0.00

AMOUNT DUE 728,543.62 65,107.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,107.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0
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PCN: 12811-BID    ESTIMATE RUN 09/22/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0006 15:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00033  
 

0010 *REMOVAL OF ASPHALT MAT 1,286.000 1,286.000

SY  0.000 0.00

25.00000 1,286.000 32,150.00

202-00220  
 

0015 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

15,500.00000 1.000 15,500.00

202-00400  
 

0020 *REMOVAL OF FENCE 1,692.000 1,692.000

LF  0.000 0.00

1.00000 1,692.000 1,692.00

202-01000  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,246.000 2,246.000

CY  0.000 0.00

30.00000 2,246.000 67,380.00

203-00060  
 

0026 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO 2 768.000 768.000

CY  0.000 0.00

4.10000 768.000 3,148.80

203-00010  
 

0030 *PROOF ROLLING 2.000 0.000

HOUR 2.000 178.00

89.00000 2.000 178.00

203-01100  
 

0035 *BLADING 6.000 6.000

HOUR 0.000 0.00

80.00000 6.000 480.00

203-01500  
 

0040 *SILT FENCE 235.000 235.000

LF  0.000 0.00

2.00000 235.000 470.00

208-00020  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

760.00000 1.000 760.00

208-00045  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 360.00

3,600.00000 1.000 3,600.00

208-00200  
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PCN: 12811-BID    ESTIMATE RUN 09/22/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0006 15:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SEEDING (NATIVE) 3.600 0.000

ACRE 3.600 1,440.00

400.00000 3.600 1,440.00

212-00006  
 

0060 *SOIL PREPARATION (SPECIAL) 3.600 0.000

ACRE 3.600 8,280.00

2,300.00000 3.600 8,280.00

212-00047  
 

0065 *MULCHING (WEED FREE STRAW) 3.600 0.000

ACRE 3.600 1,836.00

510.00000 3.600 1,836.00

213-00004  
 

0070 *MULCH TACKIFIER 720.000 0.000

LB  720.000 1,440.00

2.00000 720.000 1,440.00

213-00061  
 

0075 *AGGREGATE BASE COURSE (CLASS 6) 593.810 570.000

TON 23.810 666.68

28.00000 593.810 16,626.68

304-06000  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 775.330 0.000

TON 775.330 45,744.47

59.00000 775.330 45,744.47

403-33741  
 

0081 GEOTEXTILE (SEPARATOR) (CLASS A) CMO 2 1,535.000 1,535.000

SY  0.000 0.00

2.12000 1,535.000 3,254.20

420-00130  
 

0085 *RIPRAP (18 INCH) 68.000 68.000

CY  0.000 0.00

39.00000 68.000 2,652.00

506-00218  
 

0090 *END POST 1.000 1.000

EACH 0.000 0.00

99.00000 1.000 99.00

607-00005  
 

0095 *CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

607-00010  
 

0100 *FENCE BARBED WIRE WITH METAL POSTS 1,692.000 0.000

LF  1,692.000 1,692.00

1.00000 1,692.000 1,692.00

607-01000  
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PCN: 12811-BID    ESTIMATE RUN 09/22/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0006 15:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 DELINEATOR (TYPE I) 2.000 2.000

EACH 0.000 0.00

20.00000 2.000 40.00

612-00001  
 

0110 DELINEATOR (TYPE II) 2.000 2.000

EACH 0.000 0.00

9.80000 2.000 19.60

612-00002  
 

0115 *DETOUR 1.000 1.000

L S 0.000 0.00

170,000.00000 1.000 170,000.00

621-00425  
 

0120 *CONSTRUCTION SURVEYING 0.600 0.420

L S 0.180 2,520.00

14,000.00000 0.600 8,400.00

625-00000  
 

0125 *MOBILIZATION 0.600 0.600

L S 0.000 0.00

60,000.00000 0.600 36,000.00

626-00000  
 

0130 *EPOXY PAVEMENT MARKING 22.000 22.000

GAL 0.000 0.00

140.00000 22.000 3,080.00

627-00005  
 

0135 *FLAGGING 478.500 478.500

HOUR 0.000 0.00

20.00000 478.500 9,570.00

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 96.000 96.000

DAY 0.000 0.00

65.00000 96.000 6,240.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000

DAY 0.000 0.00

290.00000 39.000 11,310.00

630-00012  
 

0150 *FLASHING BEACON (SOLAR) 2.000 1.800

EACH 0.200 160.00

800.00000 2.000 1,600.00

630-80002  
 

0155 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200

EACH 0.800 69.60

87.00000 8.000 696.00

630-80335  
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PCN: 12811-BID    ESTIMATE RUN 09/22/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0006 15:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800

EACH 1.200 58.80

49.00000 12.000 588.00

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600

EACH 2.400 165.60

69.00000 24.000 1,656.00

630-80342  
 

0170 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

8.80000 0.000 0.00

630-80344  
 

0175 *DRUM CHANNELIZING DEVICE 82.000 81.450

EACH 0.550 21.45

39.00000 82.000 3,198.00

630-80360  
 

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.800

EACH 0.200 15.80

79.00000 2.000 158.00

630-80363  
 

0185 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0200 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0205 F/A EROSION CONTROL 804.250 400.000

F A 404.250 404.25

1.00000 804.250 804.25

700-70380  
 

CAT 0200 $65,052.65 462,963.00CURRENT AMT 462,963.00 $$
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PCN: 12811-BID    ESTIMATE RUN 09/22/2005

PROJECT: BR 0361-064                   ESTIMATE NO: 0006 15:03:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-22-U 

0210 CONCRETE CLASS D (BOX CULVERT) 599.000 599.000

CY  0.000 0.00

210.00000 599.000 125,790.00

601-03030  
 

0215 REINFORCING STEEL 142,090.000 142,090.000

LB  0.000 0.00

0.70000 142,090.000 99,463.00

602-00000  
 

0220 CONSTRUCTION SURVEYING 0.400 0.400

L S 0.000 0.00

14,000.00000 0.400 5,600.00

625-00000  
 

0225 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

60,000.00000 0.400 24,000.00

626-00000  
 

CAT 0300 $0.00 254,853.00CURRENT AMT 254,853.00 $$

CAT NO0400 CONSTRUCTION ENGINEERNG ITEMS 

0230 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
 

0235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,800.00000 1.000 9,800.00

620-00012  
 

0240 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

620-00020  
 

0245 F/A PHONE SERVICE 217.290 162.060

F A 55.230 55.23

1.00000 217.290 217.29

700-70220  
 

CAT 0400 $55.23 21,417.29CURRENT AMT 21,417.29 $$

PROJECT TOTAL 65,107.88 $ 739,233.29CURRENT AMT 739,233.29 $$


